

2016 Spring Planned Turnaround Schedule:

Project	Pre turnaround	First Mechanical Day	Mechanical Comp. (Approx.)	Post turnaround (Approx. Completion)
Syncrude	January 11, 2016	April 6, 2016	May 5, 2016	June 30, 2016
Shell Albian – JPM	February 15, 2016	March 17, 2016	April 7, 2016	April 30, 2016
Shell Albian – MRM	April 1, 2016	April 14, 2016	April 21, 2016	April 30, 2016
Shell Scotford	October 15, 2015	March 21, 2016	April 24, 2016	June 30, 2016
Suncor	February 15, 2016	March 26, 2016	May 14, 2016	June 30, 2016

NOTES:

- Syncrude – Feed-off starts on April 1, 2016
- Suncor – U2 Spring Turnaround including but not limited to Plants 52, 53, 55, 56, 59 & 68